COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/08/2015

ESTIMATE SUMMARY 17:17:50
CONTID: C19897 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 19897-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.5 DAYS TIME ALLOW: 65 WORK DAYS
US-50 NEAR PARKDALE, EMBANKMENT REPAIR PERCENT TIME: 93.08 ORIG TIME ALLOW: 60 WORK DAYS

PROJECT NO: STR0503-082
US-50 NEAR PARKDALE, EMBANKMENT REPAIR
NAME OF ROAD:

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 02/08/2015 DATE TIME STARTED 08/18/2014
205 Tunnel Drive DATE LET 07/03/2014 DATE WORK BEGAN
DATE AWARDED 08/08/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/15/2014 DATE ACCEPTED
CANON CITY CO 81212 719-269-1173 DATE NOTICE TO PROCEED 08/18/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 026,74033  PARTICIPATING $ 21,409.05 $ 0.00
AWARD PROJECT AMT:  $ 889,723.20 NON-PARTICIPATING 778,769.13 53,442.56
PERCENT COMPLETE: 86.34% TOTAL EARNINGS 800,178.18 53,442.56
FUNDS AVAILABLE: $ 126,562.15 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 800,178.18 53,442.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,345.85 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 786,832.33 53,442.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 786,832.33 53,442.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 53,442.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0005 201-00000
0010 202-00019
0015 202-00035
0020 202-00037
0025 202-00220
0030 202-00250
0035 202-01130
0040 202-04002
0045 203-00060
0050 203-00062
0055  203-00400

C19897
19897-BID
STR0503-082

ITEM
DESCRIPTION

0200 - ROADWAY

Clearing and Grubbing

Removal of Inlet

Removal of Pipe

Removal of End Section

*Removal of Asphalt Mat

*Removal of Pavement Marking

Removal of Guardrail Type 3

Clean Culvert

*Embankment Material (Complete In Place)

*Embankment Material (Complete In Place) (Speci al)

Rock Excavation

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
13,544.10000
3.000
EACH
545.36000
16.000
LF
29.43000
2.000
EACH
228.36000
380.000
SY
8.96000
7,800.000
SF
3.23000
50.000
LF
8.55000
2.000
EACH
5,886.10000
6,689.000
(24
16.96000
11,028.000
CY
11.29000
4.000
(24

139.16000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

3.000
0.000
3.000

16.000
0.000
16.000

2.000
0.000
2.000

103.100
276.000
379.100

3,331.600
4,404.260
7,735.860

50.000
0.000
50.000

1.000
1.000
2.000

6,689.000
0.000
6,689.000

11,028.000
0.000
11,028.000

4.000
0.000
4.000

Page 2
ESTIMATE RUN 02/08/2015

17:17:50
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
13,544.10
0.00
1,636.08
0.00
470.88
0.00
456.72
2,472.96
3,396.74
14,225.76
24,986.83
0.00
427.50
5,886.10
11,772.20
0.00
113,445.44
0.00
124,506.12
0.00
556.64



CONTID: C19897 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 19897-BID ESTIMATE RUN 02/08/2015
PROJECT: STR0503-082 ESTIMATE NO: 0005 17:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0060 203-01500 Blading 25.000 6.000
HOUR 0.000 0.00
141.97000 6.000 851.82
0065 206-00000 Structure Excavation 62.200 30.000
CY 32.200 1,124.42
34.92000 62.200 2,172.02
0070 206-00065 Structure Backfill (Flow-Fill) 50.970 50.970
CY 0.000 0.00
125.17000 50.970 6,379.91
0075 208-00002 *Erosion Log (12 Inch) 225.000 225.000
LF 0.000 0.00
4.27000 225.000 960.75
0080  208-00020 *Silt Fence 1,100.000 1,080.000
LF 0.000 0.00
1.46000 1,080.000 1,576.80
0085 208-00035 *Aggregate Bag 175.000 76.000
LF 70.000 682.50
9.75000 146.000 1,423.50
0090 208-00045  Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
518.77000 1.000 518.77
0095 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
1,448.60000 1.000 1,448.60
0100 208-00103 Removal and Disposal of Sediment (Labor) 20.000 2.000
HOUR 0.000 0.00
45.05000 2.000 90.10
0105 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 4.000
HOUR 6.000 782.34
130.39000 10.000 1,303.90
0110 208-00106 Sweeping (Sediment Removal) 20.000 11.000
HOUR 5.000 414.70
82.94000 16.000 1,327.04



CONTID: C19897 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 19897-BID ESTIMATE RUN 02/08/2015
PROJECT: STR0503-082 ESTIMATE NO: 0005 17:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0115 208-00107 Removal of Trash 20.000 6.000
HOUR 8.000 463.44
57.93000 14.000 811.02
0120 208-00205 Erosion Control Supervisor 150.000 113.000
HOUR 16.000 941.28
58.83000 129.000 7,589.07
0125 210-00090 Reset Delineator 13.000 0.000
EACH 13.000 332.28
25.56000 13.000 332.28
0130 210-00810 Reset Ground Sign 3.000 0.000
EACH 3.000 633.66
211.22000 3.000 633.66
0135 210-01130 *Reset Guardrail Type 3 531.000 531.000
LF 0.000 0.00
45.22000 531.000 24,011.82
0140 210-01200 *Reset End Anchorage 1.000 0.000
EACH 0.000 0.00
1,928.68000 0.000 0.00
0145 210-02900 Relay Riprap 218.100 218.100
CcY 0.000 0.00
28.44000 218.100 6,202.76
0150 212-00006 *Seeding (Native) 3.800 0.000
ACRE 0.000 0.00
2,304.18000 0.000 0.00
0155 212-00032 *Soil Conditioning 3.800 0.000
ACRE 0.000 0.00
7,588.81000 0.000 0.00
0160 213-00002 *Mulching (Weed Free Hay) 2.100 0.000
ACRE 0.000 0.00
731.48000 0.000 0.00
0165 213-00061 *Mulch Tackifier 420.000 0.000
LB 0.000 0.00
3.66000 0.000 0.00



CONTID: C19897 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 19897-BID ESTIMATE RUN 02/08/2015
PROJECT: STR0503-082 ESTIMATE NO: 0005 17:17:50
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0170 213-00150 *Bonded Fiber Matrix 1.000 0.000
ACRE 0.000 0.00
4,084.12000 0.000 0.00
0175 216-00041 *Soil Retention Blanket (Straw/Coconut) 10,000.000 0.000
SY 0.000 0.00
2.32000 0.000 0.00
0180 304-06000 Aggregate Base Course (Class 6) 121.000 30.000
TON 91.000 3,795.61
41.71000 121.000 5,046.91
0185 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 119.000 118.870
TON 0.000 0.00
202.88000 118.870 24,116.35
0190 506-00036 Grouted Riprap (36 Inch) (Special) 303.400 303.400
CcYy 0.000 0.00
135.34000 303.400 41,062.16
0195 601-01050 *Concrete Class B (Wall) 16.000 15.900
CcYy 0.000 0.00
788.59000 15.900 12,538.58
0200 602-00000 *Reinforcing Steel 1,050.000 1,048.500
LB 0.000 0.00
1.58000 1,048.500 1,656.63
0205 603-30036 36 Inch Steel End Section 1.000 0.000
EACH 1.000 2,078.74
2,078.74000 1.000 2,078.74
0210 603-30048 48 Inch Steel End Section 1.000 0.000
EACH 1.000 3,135.02
3,135.02000 1.000 3,135.02
0212  604-00550 Inlet Ty D (Spec) Inlet Type-D (9') (Special) 1.000 1.000
EACH 0.000 0.00
12,239.25000 1.000 12,239.25
0215 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 2.000
EACH 0.000 0.00
7,736.27000 2.000 15,472.54
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PCN: 19897-BID ESTIMATE RUN 02/08/2015
PROJECT: STR0503-082 ESTIMATE NO: 0005 17:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0220 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 50.000 50.000
LF 0.000 0.00
51.78000 50.000 2,589.00
0225 609-24003 Gutter Type 2 (3 Foot) 283.000 0.000
LF 0.000 0.00
32.15000 0.000 0.00
0230 609-60011 *Curb Type 6 (Section M) 1,925.000 1,925.000
LF 0.000 0.00
14.71000 1,925.000 28,316.75
0235 615-00030 Embankment Protector Type 3 1.000 1.000
EACH 0.000 0.00
1,226.62000 1.000 1,226.62
0240 616-30036 36 Inch Trash Guard 1.000 0.000
EACH 1.000 348.20
348.20000 1.000 348.20
0245 616-30048 48 Inch Trash Guard 1.000 0.000
EACH 1.000 413.33
413.33000 1.000 413.33
0250 616-30499 Trash Guard Special 1.000 0.000
EACH 0.600 5,192.28
8,653.80000 0.600 5,192.28
0255  624-20019 18 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 52.000 52.000
LF 0.000 0.00
128.33000 52.000 6,673.16
0260 624-20025 24 Inch Drainage Pipe (Class 0) (Complete In PI ace) 74.000 74.000
LF 0.000 0.00
176.89000 74.000 13,089.86
0265  624-20049 48 Inch Drainage Pipe (Class 0) (Complete In PI ace) 248.000 248.000
LF 0.000 0.00
274.42000 248.000 68,056.16
0270 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
9,753.13000 1.000 9,753.13
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PCN: 19897-BID ESTIMATE RUN 02/08/2015
PROJECT: STR0503-082 ESTIMATE NO: 0005 17:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0275 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
62,682.60000 1.000 62,682.60
0280 627-00005 *Epoxy Pavement Marking 10.000 0.000
GAL 0.000 0.00
384.03000 0.000 0.00
0285 627-00011 *Pavement Marking Paint (Waterborne) 84.880 47.880
GAL 37.000 2,796.83
75.59000 84.880 6,416.08
0290 630-00000 *Flagging 508.000 455.000
HOUR 53.000 1,292.14
24.38000 508.000 12,385.04
0295 630-00007 *Traffic Control Inspection 105.000 70.000
DAY 19.000 4,053.65
213.35000 89.000 18,988.15
0300 630-00012 *Traffic Control Management 35.000 26.000
DAY 3.000 2,377.32
792.44000 29.000 22,980.76
0305 630-80001 *Flashing Beacon (Portable) 4.000 3.600
EACH 0.000 0.00
1,828.71000 3.600 6,583.36
0310 630-80336 *Barricade (Type 3 M-B) (Temporary) 3.000 2.700
EACH 0.000 0.00
91.44000 2.700 246.89
0315 630-80341 *Construction Traffic Sign (Panel Size A) 7.000 6.300
EACH 0.000 0.00
60.96000 6.300 384.05
0320 630-80342 *Construction Traffic Sign (Panel Size B) 25.000 19.800
EACH 0.000 0.00
73.15000 19.800 1,448.37
0325 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
85.34000 0.000 0.00
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PCN: 19897-BID ESTIMATE RUN 02/08/2015
PROJECT: STR0503-082 ESTIMATE NO: 0005 17:17:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0330 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.000 0.00
7,924.42000 1.800 14,263.96
0335 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 40.000 36.000
EACH 0.000 0.00
79.24000 36.000 2,852.64
0340 630-80370 Concrete Barrier (Temporary) 920.000 766.800
LF 0.000 0.00
16.74000 766.800 12,836.23
0345 630-80380 *Traffic Cone 100.000 72.000
EACH 0.000 0.00
6.10000 72.000 439.20
0350 630-80440 Portable Rumble Strips (Temporary) 2.000 1.800
EACH 0.000 0.00
1,219.14000 1.800 2,194.45
0355 630-85011 Impact Attenuator (Temporary) 150.000 135.000
DAY 0.000 0.00
60.96000 135.000 8,229.60
0360 700-70010 F/A Minor Contract Revisions 12,775.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 905,331.28 $ 53,442.56 $ 778,769.12
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PCN: 19897-BID ESTIMATE RUN 02/08/2015
PROJECT: STR0503-082 ESTIMATE NO: 0005 17:17:50
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS
0380 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
9,622.48000 1.000 9,622.48
0385 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
10,756.05000 1.000 10,756.05
0390 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,030.52000 1.000 1,030.52
CAT 0400 CURRENT AMT $ 21,409.05 $ 0.00 $ 21,409.05
PROJECT TOTAL CURRENT AMT $ 926,740.33 $ 53,44256 $  800,178.17



